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Former Pitney Court Station 

 



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 03/02/08 to 03/08/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Amy Hanrahan 

• RW Collins (2 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Thatcher 
• Marina 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
 

Miscellaneous Visitors 
 

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; and 
• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued to backfill east of newly installed dead-man wall; and  
• Continued excavation activities in areas CF036, CF044, CF060 and CF066 along east face of buried 

concrete structure. 
 
THATCHER  
• Continued installation of earth retention system south of MWRD outfall. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
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SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MARINA 
• Delivered 30 loads of CA-6 backfill material to the Site; and 
• Delivered 17 loads of CA-1 (3”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 115 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 11 loads of water off site to CID; and 
• Hauled 11 loads of water offsite to Orteck. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of March 9, 2008 
• Continue excavation along east face of buried concrete structure, north of MWRD outfall; 
• Start excavation of material from area south of the MWRD outfall; 
• Continue installation of earth retention system south of MWRD outfall; 
• Continue to backfill areas east of newly installed dead-man wall south of the MWRD outfall; 
• Collect confirmation samples as needed; 
• Haul an estimated 20 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 209,162 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

March 6, 2008

View facing north showing completed anchor wall 
south of MRWD structure, before the installation of tie 
rods and  temporary struts.

March 6, 2008

View facing north showing impacted concrete 
structure and ponded tar north of MWRD outfall.



Peoples Gas – Pitney Court Site

March 6, 2008

View facing south showing impacts from buried 
concrete structure.

March 6, 2008

View south showing excavation progress along east 
face of impacted concrete structure.





 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 03/09/08 to 03/15/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
 
Others
• Margaret Kelley 

• RW Collins (2 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Thatcher 
• Marina 
 
Others 
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Chris Szela 

Miscellaneous Visitors 
• David Kreider (Bluegrass) 
• Mike Taden (Marina)  
• Justin Lorand (RW Collins H&S) 
• Tom Cook (RW Collins) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Vulcan and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued to backfill east of newly installed anchor wall; 
• Continued excavation activities in areas CF060 and CF066 along east face of impacted concrete 

structure; and 
• Started excavation within the newly installed replacement anchor wall system south of the MWRD 

outfall in areas CF082 and CF096. 
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THATCHER  
• Completed installation of replacement anchor wall system south of MWRD outfall and demobilized 

from site. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MARINA 
• Delivered 25 loads of CA-6 backfill material to the Site; and 
• Delivered 47 loads of CA-1 (3”) backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 24 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 7 loads of water off site to CID Bioplant; and 
• Hauled 7 loads of water offsite to Orteck. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of March 17, 2008 
• Continue excavation of material from area south of the MWRD outfall; 
• Start demolition of buried concrete structure north of MWRD outfall (Bluegrass); 
• Continue to backfill areas east of newly installed dead-man wall south of the MWRD outfall; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 209,523 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

March 13, 2008

View facing north showing backfill progress in area 
CF018 (just north of the impacted concrete structure).

March 13, 2008

View facing north showing continued excavation 
progress along east face of impacted concrete 
structure.



Peoples Gas – Pitney Court Site

March 13, 2008

View facing south showing completed installation of 
the replacement anchor wall system south of the 
MWRD outfall.





Pitney Court Site 1 of 2 Site Remediation 
   

 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 03/16/08 to 03/22/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
 
Remediation Supervisor 
• Ed Wiese 
 
Others 
• Amy Hanrahan 

• RW Collins (2 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Bluegrass 
• Marina 
 
Others  
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 
Peoples Gas Personnel Onsite 
• Chris Szela 

Miscellaneous Visitors 
•  

  
Site Activities 
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Bluegrass, Marina, and Waste 

Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units, and PUFs;  
• Collected soil confirmation samples PCS-CF082-001, PCS-CF082-002, PCS-CF096-001, PCS-

CF110-001, PCS-CF110/124-001, PCS-NW110/124-001, PCS-SW110/124-001, PCS-CF124-001 
and PCS-CF138-001; and 

• Took Site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued to backfill east of newly installed dead-man wall; 
• Started excavation within the newly install earth retention system south of the MWRD outfall in areas 

CF082, CF096, CF110, CF124 and CF138. 
 
BLUEGRASS  
• Mobilized to site and started demolition of buried concrete structure north of the MWRD outfall. 
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W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MARINA 
• Delivered 48 loads of CA-6 backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 87 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 6 loads of water off site to CID. 
• Hauled 3 loads of water offsite to Orteck. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of March 23, 2008 
• Continue excavation of material from area south of the MWRD outfall; 
• Continue demolition of buried concrete structure north of MWRD outfall (Bluegrass); 
• Continue to backfill areas east of newly installed dead-man wall south of the MWRD outfall; 
• Collect Confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 210,841 tons of waste has been generated and managed. 



Peoples Gas – Pitney Court Site

March 18, 2008

View showing impacts around former piping valve 
vault in area CF110 and CF124.

March 18, 2008

View showing valve that was removed from CF110 
and CF124.



Peoples Gas – Pitney Court Site

March 19, 2008

View showing area of former valve vault after 
excavation in area CF110 and CF124.

March 19, 2008

View facing south showing Bluegrass crew starting the 
drilling of the concrete cores for the expandable grout.



 

 
1431 Opus Place, Suite 400 
Downers Grove, Illinois 60515 Week of: 03/23/08 to 03/29/08 
 
Subject: Site Remediation 
  Peoples Gas –Former Pitney Court Station  
Burns & McDonnell Personnel Onsite Subcontractors Onsite
Construction Site Manager 
• Tim Maley 
 
Field Personnel 
• John Sapp 
• Nathan Ykema 
 
Remediation Supervisor 
 
Others
• Margaret Kelley 
• Mike Swieca 
• Amy Hanrahan 
• Rudy Leutzinger 

• RW Collins (2 operators, 3 laborers, 1 
supervisor) 

• Service Sanitation 
• W-T Land Surveying 
• Bluegrass 
• Marina 
• Great Lakes Soil Testing 
 
Others 
• Waste Management (Sub to Peoples Gas) 
• MT – Transit (Sub to Waste Management) 
• North Branch Environmental (Sub to Waste 

Management) 

Peoples Gas Personnel Onsite 
• Steve Matuszak 
• Chris Szela 

Miscellaneous Visitors 
• Tom Cook (RW Collins) 
• Jose Lanza (CDOT) 

  
Site Activities
BURNS & MCDONNELL 
• Coordinated activities with Guardian Security, RW Collins, Bluegrass, Great Lakes Soil Testing, 

Marina and Waste Management; 
• Completed real time air monitoring (6 stations) (Air Logics); 
• Collected 24-hr samples using SUMMAs, PM10 units and PUFs; and 
• Took site progress photographs. 
 
RW COLLINS 
• Continued general site house keeping; 
• Kept streets clean from construction debris; 
• Pumped water to frac tank (as needed); 
• Maintained site haul roads;  
• Continued to backfill east of newly installed anchor wall; 
• Continued excavation within the newly install earth retention system south of the MWRD outfall in 

areas CF082, CF096, CF110, CF124 and CF138; and 
• Started breaking and removal of tar impacted concrete structure north of MWRD outfall. 
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BLUEGRASS  
• Continued demolition of buried concrete structure north of the MWRD outfall. 
 
W-T LAND SURVEYING 
• Conducted weekly damaged control monitoring. 
 
GREAT LAKES SOIL TESTING 
• Conducted compaction testing in areas CF082, CF096, CF110, CF124 and CF138. 
 
SERVICE SANITATION 
• Serviced and cleaned on site portable toilets. 
 
MARINA 
• Delivered 83 loads of CA-6 backfill material to the Site; and 
• Delivered 46 loads of CA-1 backfill material to the Site. 
 
MT-TRANSIT 
• Hauled 37 loads of soil off site to CID Biopile. 
 
NORTH BRANCH ENVIRONMENTAL 
• Hauled 5 loads of water off site to CID Bioplant; and 
• Hauled 5 loads of water offsite to Orteck. 
 
WASTE MANAGEMENT 
• Emptied on site trash dumpster. 
 
Changes to Scope of Work 
 
Open/Outstanding Issues 
 
Anticipated Activities for the Week of March 30, 2008 
• Continue excavation of material from area south of the MWRD outfall; 
• Continue removal and breaking of buried concrete structure north of MWRD outfall; 
• Continue to backfill areas east of newly installed anchor wall south of the MWRD outfall; 
• Collect confirmation samples as needed; 
• Haul an estimated 25 loads per day for disposal; 
• Continue to pump water from excavation areas on an as needed basis; and 
• Collect 24 hour air samples using SUMMAs, PM10 units and PUFs. 
 
To date approximately 211,467 tons of waste has been generated and managed. 
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Peoples Gas – Pitney Court Site

View facing south showing the demolition progress 
from expandable grout installation.

March 26, 2008

View showing removal of broken tar impacted 
concrete.

March 26, 2008



Peoples Gas – Pitney Court Site

March 26, 2008

View facing southwest showing tar impacted concrete 
removal progress.

March 27, 2008

View facing south showing backfill and compaction 
progress in areas CF082, CF096 and CF110.





 

 

Solid Waste Manifests and Weight Tickets 
Former Pitney Court Station 

 



















































































































































































































































































































































































































































































































































































































































































 

 

Liquid Waste Manifests 
Former Pitney Court Station 
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Generator's S b  Address (if differant than mailing address) 
JJK 

BUS 1. merator ID NUMber 

WASTE MANIFEST I \ . I )  

h">; f~  a >~ # '  .I. 
f I - 

1 - 6, 

OeneratoA h e !  ? ; i  
6. Transporter 1 Company Name U.S. EPA ID Number 

Nath MI I k r a l r ~ n t a l  UE..lQj5(?961U R P ~ ~ ~ ~ I S W  
7. Transpolter 2 Company Name U.S. EPA ID Number 

I . - 
8. Designated Fadllty Name and Site Addreas U.S. EPAID Number . 

I 1 1  CU.3 RIlP ELTP 

PrOt-~lv # Warit uder --* 
J - .,:d 
)& J 2' 

15, GENERATOR'WOFFEROR'S CERTIFICATDN: I hereby dedare that the contents of hiis consignment are fulb and acuiratdy desaibed above by the proper shipping name, and are dasdbd, packagd, 
marked and labeiedlplacarded, and are in all respeds in proper condition for hansport according to applicaMe International and national governmental regulalim. If exgal shi(rment and I am the Pllmaly 
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16, International Shipm'ents ' ' 
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17. Transporter Acknowled~ment of Receipt of Materials 
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Transporter 2 PnnMyped Name Signature Month Day Year 

. , 

I&. Discrepancy IndicaCon Space Quantity TYP O ~ e s i d u e  o ~ a ~ ~ e j e c t i o n  Full Rejeciion 

Manifest Reference Number: 
18b. Alternate Facility (or Generator) U.S. EPA ID Number 

Fdiiy's Phone: I 
18c. Signature of Alternate Fadlii (or Generator) 1 Monlh Day Year 

I I I 
19. Hazardous Waste Report Maoagement Method Codes (i.e., mdes for hazardom waste beabnent, disposal, and recycltng systems) 
1 12. 13. 14. 

I I I I I 
EPA Form 8700-22 (Rev. 3-05) Previous editions are obsolete. ~ E N E R A ~ R ' ~  INITIAI PnDV 

I I I I 
20. Designated Facility Owner or Operator Certification of receipt of hazardous m a W s  covered by the manifest except as nded In Item 18a 
PrinteMyped Name Signalure Month Day Year 
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Please pnnt or type. (Form designed for use on elite (12-pitch) typewriter.) Form Approved. OMB No. 2050-0031 
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- . . . . - . - . . . - - rq-- 

' I  

. . - . . -  . . . .  . . -  
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I 
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' 
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1 003425906 JJK 
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I 
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0 
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Backfill Trip Tickets 
Former Pitney Court Station 

 
 











































































































































































































































































































































































































































































































































































































































 

 

Remediation Progress Schedule 
Former Pitney Court Station 



ID Task Name Start

1 Site Preparation Mon 8/21/06
2 Notification to CDOT Mon 8/21/06

3 Notification of vendors Mon 8/21/06

4 Pre-activity settlement monitoring Tue 8/29/06

5 Deliver air stations Tue 9/5/06

6 Set up air stations Wed 9/6/06

7 Clean and TV sewer point for MWRD Permit Tue 9/12/06

8 Site Remediation Mon 9/11/06
9 RW Collins mob to site Mon 9/11/06

10 Excavation in areas CF003 thru CF006 Thu 9/14/06

11 Excavation in areas CF009 thru CF012 Mon 9/25/06

12 Excavation in areas CF015 thru CF018 Mon 10/2/06

13 Excavation in areas CF021 thu CF023 Mon 10/16/06

14 Excavation in areas CF027 thru CF029 Mon 10/30/06

15 Excavation in areas CF033 thru CF035 Mon 11/13/06

16 Thatcher Installation of Sheeting along River Mon 11/13/06

17 Excavation in areas CF040 thru CF042 Mon 11/20/06

18 Thatcher installation of tie rods along Pitney Court Wed 11/22/06

19 Excavation in areas CF046 thru CF048 and CF053
thru CF055

Mon 11/27/06

20 Excavation in areas CF045, CF056 & CF057 Mon 12/4/06

21 Excavation in areas CF069 thru CF077 Mon 12/11/06

22 Installation overflow sewer bypass line Wed 12/20/06

23 Excavation of areas CF078 thru CF081 Mon 12/25/06

24 Install permenant replacement sewer Mon 1/29/07

25 Back Fill Sewer Area (CF073 - CF081) Mon 2/5/07

26 Excavation in areas CF007, CF013 & CF019 Mon 1/22/07

27 Excavation in areas CF020, CF025 & CF026 Thu 2/1/07

28 Excavation in areas CF037 & CF038 Tue 2/13/07

29 Excavation in areas CF039, CF049 & CF56 Fri 2/23/07

30 Excavation in areas  CF050, CF051, CF061 & CF062 Fri 3/9/07

31 Excavation in areas CF067 and CF072 Fri 3/23/07

32 Excavation in areas CF095, CF109, CF123, CF137 &
CF151

Mon 4/9/07

33 Excavation in areas CF094, CF108, CF122, CF136 &
CF150

Mon 4/23/07

34 Excavation in areas CF093, CF107, CF121, CF135 &
CF149

Mon 4/30/07

35 Excavation in areas CF091, CF092, CF105 & CF106 Mon 5/7/07

36 Excavation in areas CF120 Mon 5/14/07

37 Excavation in areas CF089 & CF090 Mon 5/21/07

38 Excavation in areas CF104 & CF105 Mon 5/28/07

39 Excavation in areas CF118 & CF119 Mon 6/4/07

40 Excavation in areas CF133, CF134, CF147 & CF148 Mon 6/11/07
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Task

Split
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Milestone
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Rolled Up Task

Rolled Up Split
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Rolled Up Progress

External Tasks

Project Summary

External Milestone

Deadline

Pitney Court Remediation Schedule
August 2007

Page 1

Project: Pitney Court Pitney Court Rem
Date: Thu 4/3/08



ID Task Name Start

41 Excavation in areas CF132 & CF146 Mon 6/18/07

42 Excavation in areas CF131 & CF145 Mon 6/25/07

43 Excavation in areas CF130 & CF144 Mon 7/2/07

44 Excavation in areas CF116 & CF117 Mon 7/9/07

45 Excavation in areas CF129 & CF143 Mon 7/16/07

46 Excavation in areas CF101, CF102 & CF115 Mon 7/23/07

47 Excavation in areas CF127, CF128, CF141 & CF142 Mon 8/6/07

48 Excavation in areas CF125, CF126, CF139 & CF140 Mon 8/20/07

49 Excavation in areas CF127 & CF128 Mon 9/3/07

50 Excavation in areas CF111 & CF112 Mon 9/17/07

51 Excavation in areas CF083 thru CF088 Mon 10/1/07

52 Excavation in areas CF099 & CF100 Mon 10/22/07

53 Excavation around perimeter of site Mon 11/12/07

54 Excavation prep work for installation of Earth Rentention Mon 1/7/08

55 Additional Earth Rention in areas CF018, CF024, CF03 Mon 1/14/08

56 Concrete foundation demolition using Bustar Wed 3/12/08

57 Remove concrete foundation Wed 3/19/08

58 Excavation in areas CF018, CF024 & CF030 Wed 3/26/08

59 Excavation in areas CF036, CF043 & CF044 Wed 4/2/08

60 Excavation in areas CF060 & CF066 Wed 4/9/08

61 Earth retention along southern edge of site Mon 2/25/08

62 Excavation in areas CF082 & CF096 Wed 4/16/08

63 Excavation in areas CF110, CF124 & CF138 Wed 4/23/08

64 Site Restoration Wed 5/7/08

65 Post Remediation Air Sampling Wed 5/14/08

66 Demobilize Wed 5/28/08
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Task

Split

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Split

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary
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Air Monitoring Field Forms 
Former Pitney Court Station 
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Health and Safety Air Monitoring Field DaPa Slaect 
l'itney Court 

~ ~- 

(I) ITPID> I w m  Tor 2 ~lli~~ulos. modify fioM acillvilw to rduca r~niscioru lo lovuls bclow I PI>III awl t&o o GC w&s Tor b u n u w  U S ~  vloclrol dulcuor lubu Ibr ~ ~ n u l ~ l l w b ~ c  i r n z ~ s w r v .  
I T ~ v u Y :  > 0.5 lmnl IIIIUOT IWDIJ~~IC > J om, upurn& to licvcl C n ~ d  ca111ncl PM. 
If bavmu > 5 omt rnvJIw 1wl~1hlk.o~ > 10twnt. w ~ r o d c  1(1 LUWI IJ mlJ COn1ucl PM. 

(2) ITLEL> 10% nolirv FSM onl use urlrump caution. 
IT LEL> 2% immdinldy wilhlmw and nairv PM ml YHSM. 

(3) lro, < IY.~X tviudrnw o ld  upgro& lo SCRA and m i r y  PM. 
lr& > 23.5%, in~mdiutdy willdmw nul n d r y  PM and PHSM 

(4) I fdug IIW > 0.5 IIUJII?, r d u w  $us1 or L I W ~  10 Imv1.1 C. 
l r d w  nuror > 2.0 11ipj111'. I n ~ ~ ~ r d n l c l y  willdrawl and nolirv PM. 



Health and Safety Air Monitoring Field Data Sheet 
Pitney Court 
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(3) l r 0 >  c IYJ%,  wiudraw 4ud u ~ r n l k  lo SCBA DIld m l i b  PM. 
lr0, > 23.5%, i~l~mdintoly wilulmw mul , d r y  PM and PHSM. 

(4) Irdlu1 n d u  > 0.5 ald~~l', wduw duv~ w u u u d  to lmvcl C. 
lCdurl "*nor > 2.0 rlp/nt', isnl?diably willnlm~r~l a ~ d  nouTv PM. 



Health and Safety Air Monitoring Field Data Slieet 
Pitney Court 

(4) ICduar eaca > 0.5 nnJa~'. h u ?  dust vr UPJW&IO IIIVCL C. 
l rdun  n e w >  2.0 I I ~ I J ~ I ' ,  inutulmtcly willxlran~l a~d nolirv PM. 



NOT=: 
(1) If PlD > I Durn Tor 2 lnil~ulco. llmdirv fiukl ncilivilur to miurn s~~iseioula lo luwk hlow I ltorn iud I n k  o GC disu Tor ~C~~LCIIU. UIU UIBOIBD~ ~FICCIQ~ lubO Tw IPUIUII-AYU ir-ssarv. 

I I b o u t e  > 11 5 I ~ V ~ I  ~l8lYor I ~ D L I J ~  > 5 owl. LIPYIJ~~ 10 I x w I  C: old -tau PM 
Ifhnrwu: > 5 Dwn ~ d l m  ~uul.lhuk#a. 10 I V ~ .  uuuroth Lo h w l  IJ and &a I'M 

(11 IT LP.L > 10% no1tTv FSM DnJ Y1F SXVIIIIX: ~ ~ l ~ l l o n  
I T  LEI. > ZVX, i lullrd~nldv ~ r i t h n  and nWtIv I'M 1111 PIISM. 

0) NO. < IY 5 K  widdn*  vld a~mmdc la SCIJA ond amtary PM. 

































Project #: 27634 ManufacturerIModel #: 
Instrument : LELIO? 

Weather Conditions Calibration Notes and Comments 
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Real Time Instrument Calibration Log 

Rev. 32116104 


	Weekly Progress Reports
	2008-03-08 Pitney Weekly Report
	2008-03-15 Pitney Weekly Report
	2008-03-22 Pitney Weekly Report
	2008-03-29 Pitney Weekly Report

	Solid Waste Manifests
	Soild Waste Disposal Weight Tickets

	Liquid Waste Manifests
	Backfill Trip Tickets
	Remediation Progress Schedule
	Air Monitoring Field Forms
	24 Hour Air Sample Logs
	24 Hour Air Sample Calibration Sheets
	Real-Time Air Monitoring Calibration Sheets

	Health and Safety Field Forms
	Health & Safety Monitoring Logs
	Health & Safety Monitoring Calibration Sheets




